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Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
MARINA DEL REY ODOR CONTROL
IN THE UNINCORPORATED COMMUNITY OF MARINA DEL REY
(SUPERVISORIAL DISTRICT 4)
(4 VOTES)

SUBJECT

This action is to approve a change in work and the increased contract amount for a public works
construction contract for Marina del Rey Odor Control, in the unincorporated community of Marina
del Rey.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested change in work related to additional landscaping, with an increase in the
contract amount of $8,500, will have no significant effect on the environment and approve the
changes and increased amount for Project ID No. SMDMDRO0012 — Marina del Rey Odor Control, for
construction of a sanitary sewer air scrubber, in the unincorporated community of Marina del Rey,
being performed by R. Y. Engineering Works, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from your Board for a
change in a public works contract in support of the timely completion of the project while avoiding
delays and the potential for claims. The description of the change, estimated cost, and the
necessary time extension are listed in the enclosure.
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The Director of Public Works (Director) or her designee has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Enclosed for your ratification is a change
in work for Project ID No. SMDMDRO0012.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Community and Municipal Services (Goal 3). Approval of this change will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. SMDMDRO0012, with an increase in the contract amount of $8,500, is included in the
Fiscal Year 2011-12 Marina del Rey Sewer Maintenance District Fund Budget.

If this change in work is not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by your Board on
October 5, 2010, to an apparent responsible contractor with the lowest responsive bid in accordance
with the State Public Contract Code, your Board's directives, and as recommended by the Director or
her designee.

ENVIRONMENTAL DOCUMENTATION

The change in work as described above and in the enclosure does not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the
original plans and specifications or changed conditions encountered during the course of
construction. The cost is based on contract unit prices, time and materials, or negotiated under the
provisions of the contract specifications. The method for arriving at the cost of the change is
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the
contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
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Division.
Respectfully submitted,

GAIL FARBER
Director

GF:JTS:lg
Enclosures

C: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)



CHANGE IN WORK (APPROVE)
March 6, 2012

PROJECT ID NO. SMDMDRO0012 — Marina del Rey Odor Control (in the unincorporated
community of Marina del Rey), Supervisorial District 4, Contractor: R. Y. Engineering
Works, Inc.

Project Description:

Construction of a sanitary sewer air scrubber and the performance of other appurtenant
work.

Change in Work:

Additional landscaping $8,500.00

Description of Change:

It is necessary to provide additional landscaping around the odor control cabinet to
match the surrounding area.

The cost for this work was negotiated as provided in Subsection 3-2 of the contract
specifications.

Five additional working days will be required because of this change.

Financial Information:

Sufficient funds for this project are included in the Fiscal Year 2011-12 Marina del Rey
Sewer Maintenance District Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work approved
under delegated authority
Change in work to be approved
Revised contract amount
Percent total change to original contract amount
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$105,200.00

24,502.00
8.500.00

$138,202.00

31%





